

Teviot Valley Community Board Legacy Status Report on Resolutions

Planning and Environment

Resolution 19.9.6 – November 2019

Otago Fish and Game Council Proposal to Construct a Jetty and Walking Track at Pinders Pond, Roxburgh. (COM 07-65-006)

That the Board:

- A. **Receives** the report and accepts the level of significance.
- B. **Agrees** in principle to the proposal to construct a floating pontoon and associated walking track on Pinders Pond Reserve, and to initiate community engagement on the proposal.
- C. **Notes** that a further report will be presented that conveys the findings from the community engagement process and informs a final decision.

STATUS

ON HOLD

August 2021 – Further correspondence sent attempting to progress project. Project unable to progress until able to engage with Contact Energy.

February – July 2021 – Contact was made with Contact Energy Ltd. prior to Christmas requesting a status update. Awaiting detail design material.

December 2020 – Awaiting detail design material.

November 2020 – Awaiting detail design material. The planned consultation process is likely to be rescheduled into 2021.

September 2020 – Design detail work is progressing.

July 2020 – Design detail has not yet been received.

June 2020 – Initial scoping of the site and advice on the track detail has been completed by Contact Energy Ltd. Awaiting design detail from Otago Fish and Game Council and Contact Energy so that public consultation can be carried out.

April 2020 – Plans have not yet been made available to plan the community engagement process.

January 2020 – Otago Fish and Game Council and Contact Energy are to provide Council with design drawings for the community engagement process.

December 2019 – Action memo sent to the Parks Officer Projects